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- i STANI{ARD FORM NO, 64

Oﬁ‘ice Memomndum - UNITED STATES GOVERNMENT

TO :  The Flles DATE: 29 July 1960

FROM 25X1

/’ 25X1
SUBJECT: T:,-j.p Report =
“RD-T6, Task ri, ; g,/
V4 o

25X1

1. 20 July & visit was made to the
to monitor progress on the subject task. Those present were: 25%1

25X1

L _

2. The subject task provides for the fabrication of fifteen IN~T7 time
event markers (TEM) and the development of one ruggedized IN-T7 prototype (TEM-A).
Initial development of the IN=7 was accomplished under RD-76, T.0. C. The TEM
and the TEM~A are miniature time code generators controlled by the watch move-
ment. In the TEM the watch is driven by & mamual wind spring vhich when fully
wound will provide operation for a 60=-day period; in the TEM=A the watch is driven
by an electrically operated solenoid which pulses the watch winding mechanism
once per minute. In this manner operation of the unit will continue for &
period determined by the 1life of the external battery source. When TEM or
TEM=-A is dectrically interrogated, a series of pulses is presented at the oute
put terminal. This is & binary coded time group representing the mmber of
elapsed minutes from the time of activation. The TEM and TEM-A will be used
with ELINT systems to denote the time that sample signals are recorded.

. 3. The ruggedlized time event marker falled during acceptance tests and had
to be returned to the contractor for further work. During this visit the con~

tractor tried to detexmine the cause for failure in this unit. Preliminary
indications are that either the watch module oxr the watch solenoid winding
mechanism failed. The contractor was requested to detemine the cause for fail-
ure and recammend vhat corrective action should be teken. Funds have been come
pletely expended on this task and the contractor was instructed by the writer
thet -once it has been determined what has to be done a proposal should be sub-
mitted for a time extension and additional funding to complete this task. In
addition to the re-work, the contractor was requested to provide facilities for
Agency evaluation of the unit. OC-SPS/EA will provide a man to monitor this

evaluation.
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